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March 12, 2019. Pond bottom sampling for waste characterization
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March 26, 2019. Placement of protective liner and stone at curb line for access to temporary staging and
processing area
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March 26, 2019. Deployment of turbidity curtain for construction of temporary staging and processing
area.

March 29, 2019. Placement of clean fill base for temporary staging and processing area



Appendix Q. Woodbridge Pond Remediation Construction Photographs

April 4, 2019. Placement of geotextile and protective liner in staging and processing area
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April 8, 2019. Placement of steel bins to be used for sediment stabilization.
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April 22, 2019. Excavation of access channel adjacent to temporary staging and processing area
bulkhead.

April 23, 2019. Dredging access channel.
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April 23, 2019. Stabilization of dredged sediments in steel hopper by mixing with Portland cement

April 26, 2019. Load out of stabilized sediment for offsite disposal.
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April 29, 2019. Sediment stabilization in steel hoppers
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May 7, 2019. Dredging operations: Push-boat locating scow to be filled by dredge.
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May 8, 2019. Temporary weir and sedimentation controls installed at pond outfall
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May 21, 2019. Initial clearing of vegetation from planned wetland enhancement area
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May 24, 2019. Sediment sample processing and collection.
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June 19, 2019. Dredging within planned wetland enhancement area.

July 16, 2019. Aerial view of temporary staging and processing area operations
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July 25, 2019. Northern extent of wetland dredging
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August 22, 2019. Restoration of wetland north of pond
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August 27, 2019. Removal of sand fill and timber mats from above protective liner in temporary
processing and staging area

August 28, 2019. Removal of protective liner from temporary processing and staging area
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August 29, 2019. Wetland restoration area north of pond.

August 30, 2019. Removal of sheet piling from temporary staging and processing area
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September 6, 2019. Removal of clean sand from temporary staging and processing area for placement in
deep dredge areas.
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September 10, 2019. Equipment demobilization
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September 13, 2019. Placement of topsoil in wetland restoration area along Mac Lane
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September 19, 2019. Final inspection of Mac Lane area restoration and curb line
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September 21, 2019. Installation of plantings in northern wetland restoration area



